
Field Note Record
Contract No. Station Mile/Line: C/S

9214 Project Limits I-90

Staked by                             Date Work Started Date Work Completed  Date

N/A 6/5/2018

Calculated by                      Date Checked by                          Date Inspector                          Date

Todd Dellinger

4/13/2020

E. Knudson

4/15/2020

Todd Dellinger 4/13/20

ENVIRONMENTAL COMPLIANCE LEAD
BID ITEM #43

UNIT: L.S.

ECL PAID ON A MONTHLY BASIS. PROJECT TOTAL IS 17 MONTHS.

$2,100 / 17 = $123.53

123.53 / 2100 = 5.88% 

OK TO PAY 6.00%

2100 X 6% = $126

OK TO PAY $126

126 / 4 = $31.50

The TESC Plan was approved on 6-5-18. 

See Attached Lump Sum Breakdown.

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

/

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0043 ENVIRONMENTAL 
COMPLIANCE LEAD 

1 4/20/2020 L.S. 31.50 883 EK 04/20/20 24

0043 ENVIRONMENTAL 
COMPLIANCE LEAD 

2 4/20/2020 L.S. 31.50 884 EK 04/20/20 24

0043 ENVIRONMENTAL 
COMPLIANCE LEAD 

3 4/20/2020 L.S. 31.50 885 EK 04/20/20 24

0043 ENVIRONMENTAL 
COMPLIANCE LEAD 

4 4/20/2020 L.S. 31.50 886 EK 04/20/20 24
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